COST OVERVIEW

MON 19-01-07- THU 19-06-13

COST

\$74,186.55

REMAINING COST

\$54,136.25

% COMPLETE

47%

COST STATUS

Cost status for top level tasks.

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost	Cost Variance
Target Market Research and Analysis	\$17,351.30	\$2,250.00	\$18,033.80	\$19,601.30	\$1,567.50
Design	\$1,571.00	\$7,656.00	\$8,991.00	\$9,227.00	\$236.00
Product Development	\$0.00	\$18,622.00	\$18,622.00	\$18,622.00	\$0.00
Production Planning	\$0.00	\$11,001.00	\$11,001.00	\$11,001.00	\$0.00
Marketing	\$0.00	\$13,902.25	\$13,902.25	\$13,902.25	\$0.00
Project Management	\$1,128.00	\$705.00	\$2,820.00	\$1,833.00	-\$987.00

PROGRESS VERSUS COST

Progress made versus the cost spent over time. If % Complete line below the cumulative c line, your project may be over budget.



COST STATUS

Cost status for all top-level tasks. Is your baseline zero?

Try setting as baseline

